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Objectives are for you to be able to: 

  
• Explain the role of Councils 

 
• Describe the basis of the science used in fishery 

management 
 

• List the various factors that affect the fisheries 
management process 
 

• Locate and Utilize Guidance and Tools for planning and 
developing fishery management actions 
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The Road to Fishery 

Management 

 Mission and 

Process Review 

 Added Complexities 

 Multiple Mandates 

 Multiple Parties 

 Planning a Timeline 
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Mission: Fishery Management 
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2.  Council idea 

3. NMFS Review 

1. Management 

Need 

6.  Ongoing Review 

And public input 

5. Implementation 

FMP Process 

4. ? 

 

 
5 



2.  Council idea 

3. NMFS Review 

1. Management 

Need 

6.  Ongoing Review 

And public input 

5. Implementation 

FMP Process 

4. Compliance 

with all 

applicable law 
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Fishery Management Plans 

Must be Consistent with: 

 National Standards 

 FMP Components 
(Mandatory and discretionary) 

 

 Other Applicable Law 
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O.A.L. Mandates 
NEPA 
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•Consider Reasonable Alternatives 

•EIS: analysis, public review, 45/90/30 days 

•FONSI: record-based determination 

ES

A 

•“No jeopardy” record-based determination 

•Timing: consultation = 135 days 

RFA •Consider Economic Impacts and alternatives 

•Certification: record-based determination 

EO 

12866 

•Alternatives, Cost-benefit analysis 

APA •Record shows compliance with all law; 

•Notice and Comment; 30-day delay 

Other

s 

CZMA, PRA, treaty rights, etc. 



APA  

APA is the overarching statute that applies to 
rulemakings. 

Includes both substantive and procedural 
requirements:  

  (a) record must support decision  

  (b) opportunity for public comment  

  (c) 30-day delay in effectiveness 



Phases of FMP Development 

 
 
 

 

Where Phase Timing 

Council I – Planning and 
Scoping 

Council II – Drafting documents 
and analyses (MSA and 
OALs) 

Council III – Public Review; 

Council Adoption 
Completion of all steps in Phase 1 – 3 varies widely 
(from 1 meeting to multiple years) 

TRANSMITTAL All documents must be complete 

NMFS IV – Secretarial 
Review and 
Implementation 

MSA clock for FMPs (95 days). 
MSA clock for Regulations (65 -110 days or longer for 
“deemed” regs), plus APA 30-day delay unless waived. 

Both V- Continuing 
Management 

Varies – Frameworking aims to reduce repetition of 
work and process conducted during phases 1 – 4. 



Overview of Timeline Interactions 

Statutory and Regulatory 

Timelines 

 

 
Logical Interactions 

Clearance Requirements 

1
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Statutory and Regulatory 

Timelines 
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Source Start Date Requirement 

MSA (FMP) 
Transmittal Day 5, Publish NOA for 60 days comment; 

Day 65, CPE; Day 95, Decision Day 

MSA (Regs) 
Transmittal Day 5, begin 15 day review; Day 20, publish 

Pro.Rule for 15-60 days comment; Publish Fin. 

Rule w/30 days CPE 

NEPA EPA publish DEIS Minimum 45 days comment, Minimum 90 days 

before ROD 

ESA I.D. preferred 

action 

Minimum 90 days to consult + 45 to write B.O. (135 

days) 

CZMA Consistency 

Determ. to State 
Day 60 – Infer concurrence if no state response 

Day 90 – earliest possible decision day 

APA Publish Final 

Rule 

30 day delay in effectiveness (unless waived) 

EO 12866 Submission of 

Reg. Text to OMB 

90 day OMB review period 
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Councils 
and 
NOAA 
Fisheries 

 NOAA GC 
 DOC/GC 

 

 
Other Agencies 

 
External Forces: 
States, Congress, OMB 

Clearance Requirements 
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Planning Considerations 

• Council meeting schedule 

• Management Need 

• MSA and O.A.L.s 

• Deadlines and drivers 

• Logistics 

• Staff Resources 

• Other agency review needs 
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Re-Cap: Planning for Success 

• We have to look 

beyond the MSA 

• Successful fishery 

management requires 

planning and balancing 
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